
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the Cities of Monterey Park and Pasadena and in the unincorporated 
communities of Charter Oak, Glendora (islands), South San Gabriel, Stevenson Ranch, Valinda, and 
West Arcadia (islands).

SUBJECT

September 11, 2012

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR 
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS

IN THE CITIES OF MONTEREY PARK AND PASADENA AND
IN THE UNINCORPORATED COMMUNITIES OF CHARTER OAK, 

GLENDORA (ISLANDS), SOUTH SAN GABRIEL, STEVENSON RANCH, 
VALINDA, AND WEST ARCADIA (ISLANDS)

(SUPERVISORIAL DISTRICTS 1 AND 5)
(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•   Project ID No. RDC0014257 – Stevenson Ranch Parkway, related to reconstruction and 
resurfacing of roadway pavement, in the unincorporated community of Stevenson Ranch, for 
variations in bid quantities, with an increase in the contract amount of $14,284.21, performed by Toro 
Enterprises, Inc.; 

•   Project ID No. RDC0014347 – Millbury Avenue, et al., related to construction of sidewalk, in the 
Cities of Monterey Park and Pasadena and in the unincorporated communities of Charter Oak, 
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Glendora (islands), South San Gabriel, Valinda, and West Arcadia (islands), for construction of 
Portland cement concrete curbs, asphalt concrete pavement, and various improvements, with an 
increase in the contract amount of $43,706, performed by Angel Fierros, dba FS Construction; and

•   Project ID No. RDC0015512 – Valinda Vine Planting, Phase 2, Amar Road to Temple Avenue, 
related to furnishing and planting vines along existing walls and construction of an automatic 
irrigation system, in the unincorporated community of Valinda, for variations in bid quantities, with an 
increase in the contract amount of $1,250, performed by Green Giant Landscape, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from your Board for 
changes in various public works construction contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims.  The descriptions of the changes, 
estimated costs, and the necessary time extensions are listed in the enclosure for each contract.  

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's ratification is a 
change in work, which the Director ordered for Project ID No. RDC0015512.  Also, enclosed for your 
Board's approval are changes in work in excess of the Director's delegated limits, which are required 
to complete Project ID Nos. RDC0014257 and RDC0014347.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. RDC0014257, with an increase in the contract amount of $14,284.21, is included in 
the Fiscal Year 2012-13 Proposition C Local Return Fund Budget.

Project ID No. RDC0014347, with an increase in the contract amount of $43,706, is included in the 
First and Fifth Supervisorial Districts' Road Construction Programs in the Fiscal Year 2012-13 Road 
and Measure R Local Return Fund Budgets.

Project ID No. RDC0015512, with an increase in the contract amount of $1,250 is included in the 
First Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Road Fund 
Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements were awarded by 
your Board to the apparent responsible contractors with the lowest responsive bids in accordance 
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with the State Public Contract Code, your Board's directives, and as recommended by the Director or 
her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities. 

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,
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CHANGE IN WORK (APPROVE) 
September 11, 2012 
 
 
 
PROJECT ID NO. RDC0014257 – Stevenson Ranch Parkway (in the unincorporated 
community of Stevenson Ranch), Supervisorial District 5, Contractor:  
Toro Enterprises, Inc. 
 
Project Description: 
 
Reconstruction and resurfacing of roadway pavement and the performance of other 
appurtenant work.  
 
Change in Work: 
 
Variations in bid quantities $14,284.21 
 
Description of Change: 
 
The original contract amount is based upon estimated quantities of various bid items. 
The contractor is paid based upon actual quantities used. The increase in the contract 
price reflects the net adjustment due to variations between estimated bid quantities and 
actual quantities.  The cost for this work will be based on contract unit prices.   
 
No additional working days will be required because of this change. 
 
Financial Information: 
 
This project is included in the Fifth Supervisorial District's Road Construction Program in 
the Fiscal Year 2012-13 Proposition C Local Return Fund Budget. 
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Revised Contract Amount: 
 
 Original contract amount $1,175,818.19 
 Changes in work previously approved   
             by your Board  30,143.50 
 Change in work approved   
            under delegated authority 4,822.00 
 Change in work to be approved     14,284.21 
  
Revised contract amount  $1,225,067.90 
 
 Percent total change to original contract amount  4.2%  
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CHANGES IN WORK (APPROVE) 
September 11, 2012 
 
 
 
PROJECT ID NO. RDC0014347 – Millbury Avenue, et al. (in the Cities of 
Monterey Park and Pasadena and in the unincorporated communities of Charter Oak, 
Glendora (islands), South San Gabriel, Valinda, and West Arcadia (islands), 
Supervisorial Districts 1 and 5, Contractor: Angel Fierros, dba FS Construction. 
 
Project Description: 
  
Construction of sidewalk and the performance of other appurtenant work. 
 
Changes in Work: 

 
(1) Construction of Portland cement concrete curbs    $15,881.00 
(2) Construct asphalt concrete pavement        12,000.00 
(3) Additional construction of various improvements     15,825.00 

 
Total  $43,706.00 

 
Description of Changes: 

 
(1) In order to transition to the new sidewalk elevations, it is necessary to construct 
curbs using Portland cement concrete at the back of sidewalks at several locations.  
This work is not shown on the plans.  
 
(2) The road will be repaved along the full width of the street.  This work is not 
shown on the plans. 

 
(3) To meet the intent of the design at Lark Ellen Avenue, additional improvements 
including curb and gutter, curb ramp, and a retaining wall will be constructed.  This work 
is not shown on the plans.  
 
The cost for Item 1 was both negotiated as provided in Subsection 3-2 and based on 
contract unit prices.  The costs for Items 2 and 3 were negotiated as provided in 
Subsection 3-2 of the contract specifications. 
 
Fifteen working days will be required because of these changes.  
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Financial Information: 
 
There will be no impact to the County General Fund. 
 
Funding for these changes in work is included in the First and Fifth Supervisorial 
Districts' Road Construction Programs in the Fiscal Year 2012-13 Road and Measure R 
Local Return Fund Budgets.  The Road Fund will be reimbursed with First Supervisorial 
District's General Funds in the Fiscal Year 2012-13 Public Works General Fund Budget. 
 
Revised Contract Amount: 
 
 Original contract amount $354,973.60 
 Changes in work previously authorized  
    under delegated authority                                                            4,600.00 
 Changes in work to be approved     43,706.00 

 
 Revised contract amount $403,279.60 
 
 Percent total change to original contract amount 14% 
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CHANGE IN WORK (RATIFY) 
September 11, 2012 
 
 
 
PROJECT ID NO. RDC0015512 – Valinda Vine Planting, Phase 2 - Amar Road to 
Temple Avenue (in the unincorporated community of Valinda), Supervisorial District 1, 
Contractor: Green Giant Landscape, Inc. 
 
Project Description: 
 
Furnishing and planting of vines along existing walls, construction of an automatic 
irrigation system, and the performance of other appurtenant work. 
 
Change in Work: 
 
Variations in bid quantities $1,250.00 
 
Description of Change: 
 
The original contract amount is based upon estimated quantities of various bid items. 
The contractor is paid based upon actual quantities used 
 
The cost of this change will be negotiated as provided in Subsection 3-2 of the contract 
specifications. 
 
One working day will be required because of this change.  
 
Financial Information: 
 
Funding for this change in work is included in the First Supervisorial District's Road 
Construction Program in the Fiscal Year 2012-13 Road Fund Budget. The Road Fund 
will be reimbursed with First Supervisorial District General Funds in the Fiscal 
Year 2012-13 Public Works General Budget. 
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Revised Contract Amount: 
 
 Original contract amount  $236,500.00 
 Changes in work previously authorized 
 under delegated authority  9,000.00 
 Change in work to be approved        1,250.00 
 
 Revised contract amount $246,750.00 
 
 Percent total change to original contract amount 4.3% 
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